

Weekly Report (2017.9.11-2017.9.17)

TASK	DEADLINE	CURRENT PROGRESS
Visual analysis system of LAN	10.22	Party A checked stage results and accept it. After the discussion, we developed a new phase of the project plan. Two new members have joined the group. And we have developed a new detailed plan. We will go all out to complete the remaining part of the project

Done

1) In this week's project development, I finished the form submission of the search task. Because of the three linkage design and the forgotten detail during the former development, it took much time to debug the implementation. When we got the result of the search, we display them in a table, we implement this table using Handsontable library. We need to change the fields when user selects what to display and what not to display. So we implemented it by adding a fields changing interface and a changeCol function. User can click the modify button and change the fields, and the table will redraw when user submit the modification.

Due to the design of the overall framework of the project, we need to program modularly. This involves the writing problem of the concept export. The specific reference is as follows:

<http://es6.ruanyifeng.com/#docs/module#export>

2) After reading the requirements documentation again and discussing the content seriously, I developed a new detailed plan for the next phase of the project. The file path is:

http://www.cad.zju.edu.cn/home/vagwiki/img_auth.php/1/12/%E5%B1%80%E5%9F%9F%E7%BD%91%E5%8F%AF%E8%A7%86%E5%88%86%E6%9E%90%E7%B3%BB%E7%BB%9F%E4%BB%BB%E5%8A%A1%E4%B8%8E%E5%88%86%E5%B7%A5.pdf

To Do

- 1) Finish the development of system as fast as I can.
- 2) Read the paper related to Vega Lite.